Merging Bedford High School for Girls and Dame Alice Harpur School

Options for transfer of Senior School girls

Options for consultation

A - Full merger by 2011

B - Full merger by 2012
B with current Years 6, 7, 8 & 10 moving in 2011, and
current Year 9 moving in 2012

C - Full merger by 2012

B with current Years 8 & 10 moving in 2011 and current
Years 6, 7 & 9 moving in 2012

Next steps following Parents’ Briefing on 7 Jan

B Consultation from 7 Jan to 17 Jan

B Parents will receive a Comments Form via email questionnaire on 8
Jan which will allow you to state your preferred transfer option

B Comments Form to be responded to by 17 Jan

B Year group meetings next week

B Comments reviewed at Project Steering Group on 20 Jan

B Recommendation made to Harpur Trust Governing Body on 28 Jan

B Confirmation of transfer plan by 4 Feb

Information sources

B Copies of the presentation made on 7 Jan will be posted on the Charity
and School websites on 8 Jan (www.bedfordcharity.org.uk,
www.dahs.co.uk and www.bedfordhigh.co.uk). This summary
document will be emailed to parents and staff on 8 Jan.

B All enquiries to be emailed to bgsinfo@harpur-trust.org.uk

B Or calls to Suzanne Sharp, Communication Manager 01234 369500
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Merging Bedford High School for Girls and Dame Alice Harpur School

Options for transfer of Senior School girls

Transfer Option A — Full merger by 2011

Sept2009

Y6 DAHS

Y7 DAHS

Y8 DAHS

Y9 DAHS

Y10 DAHS

Y11 DAHS

Y12 DAHS

Y13 DAHS

Advan

Sept2010 Sept2011 Sept 2012
V7eHse Ve 8Gs Vo 86
Y7 DAHS
Y8 BHSG Y9 8GS vio8Gs
Y8 DAHS
Y9 BHSG Y10 BGS Y11 BGS
Y9 DAHS
Y10 BHSG Y11 BGS Y12 BGS
Y10 DAHS
Y11 BHSG Y12 BGS Y13 BGS
Y11 DAHS
Y12 BHSG Y13 8Gs
Y12 DAHS
Y13 DAHS

tages :

All girls & staff move across together
All girls follow the new curriculum from 2011, except girls mid-way
through GCSEs & AL/IB

Shortens period of uncertainty and disruption

Disadvantages :

Mid course move for those going through GCSEs & AL/IB
Significant temporary accommodation would be required

New Building Project unlikely to be completed until 2012
Temporary accommodation would reduce parking, sports pitches
and play areas
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Merging Bedford High School for Girls and Dame Alice Harpur School

Options for transfer of Senior School girls

Transfer Option B — Full merger by 2012 with current Years 6,7,8 & 10

moving in 2011, and current Year 9 moving in 2012

Sept 2009 Sept 2010 Sept 2011 Sept 2012
Y6 BHSG Y7 BHSG Y8 BGS YO BGS
Y6 DAHS Y7 DAHS
Y7 BHSG Y8 BHSG YO BGS Y10 BGS
Y7 DAHS Y8 DAHS
Y8 BHSG YO BHSG Y10 BGS Y11l BGS
Y8 DAHS YO DAHS
YO BHSG Y10 BHSG Y11l BHSG Y12 BGS
YO DAHS Y10 DAHS Y11l DAHS
Y10 BHSG Y11l BHSG Y12 BGS Y13 BGS
Y10 DAHS Y11l DAHS
Y11 BHSG Y12 BHSG Y13 BHSG
Y11l DAHS Y12 DAHS Y13 DAHS
Y12 BHSG Y13 BHSG
Y12 DAHS Y13 DAHS
Y13 BHSG
Y13 DAHS
u Advantages :
- Allows exam years to complete their courses on the same site, as
promised
- Allows more time for new accommodation to be completed
- Reduces the need for temporary classrooms at the Cardington Road
site
- This could be a “special experience” for the girls who stay on the
Bromham Road site
u Disadvantages :

- Split site will be challenging, but can be managed with care
- Approx. 150 — 160 girls on the Bromham Road site in 2011
- Risk of girls not being fully involved in all aspects of school life
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Merging Bedford High School for Girls and Dame Alice Harpur School
Options for transfer of Senior School girls

Transfer Option C — Full merger by 2012 with current Years 8 & 10
moving in 2011 and current Years 6,7 & 9 moving in 2012

Sept2009 Sept2010 Sept2011 Sept 2012
Y6 DAHS Y7 DAHS Y8 DAHS
Y7 BHSG YseHSG Yo sHsG Y10 865
Y7 DAHS Y8 DAHS Y9 DAHS
Y8 BHSG YosHsG Y10 86s vi186s
Y8 DAHS Y9 DAHS
Y9 DAHS Y10 DAHS Y11 DAHS
Y10 DAHS Y11 DAHS
Y11 DAHS Y12 DAHS Y13 DAHS
Y12 DAHS Y13 DAHS
Y13 DAHS
B Advantages :
- Allows exam years to complete their courses on the same site, as
promised

- Allows more time for new accommodation to be completed
- No temporary classrooms needed
- More girls (approx. 260) at Bromham Rd site in 2011

Disadvantages :

- Split site will be challenging, but could be managed.

- No real educational reasons why Years 8 and 9 (in 2011)
shouldn’t move sooner

- Risk of girls not being fully involved in all aspects of school life
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